



Erasmus+

Erasmus+ Information Day

Field monitoring of CBHE/Tempus and ICM projects

**Tashkent Institute of Textile and Light
Industry**

8-9 November 2016



Erasmus+

Content

- *Tempus/CBHE projects FM types and main criteria*
- *Strengths and weaknesses in project implementation*
- *Preparation for FM*
- *Self evaluation to be prepared by the project team*



Tempus FM types and main criteria

- **Preventive:** *information on the rules & procedures - review of objectives, priorities, methodology, activities planned;*
- **Advisory:** *recommendations on both the content and the financial aspects;*
- **Impact:** *check and assessment of the results.*

- **Quality of Implementation**
- **Impact and Sustainability**
- **Quality of the Cooperation**
- **Relevance**



Erasmus+

Strengths in project implementation

- *Some local teams are very active and leading in the project implementation*
- *Majority HEIs' administrations are providing all necessary support to project teams*
- *Involvement extension of line Ministries and non-academic organisations*
- *Further cooperation of project consortia after the project end*



Weaknesses in project implementation

- **Project Management** (*weak internal communication*)
- **Internal Monitoring** (*absence of internal quality control*)
- **Dissemination** (*very limited information about project and its implementation on the websites of HEIs*)
- **Project team members competence** (*foreign language, presenting and communication skills*)
- **Equipment procurement** (*timely and negotiated*)
- **Organisation of study visits of team members** (*non-show cases*)
- **Creation of new structures** (*centres, offices*)



Erasmus+

Preparation for FM

- *Guidelines to the local participant for organisation of the visit*
- *Documents for the meeting*
- *Meeting agenda with the list of participants*
- *Copy of the Partnership agreement(s) signed within the partnership*
- *Minutes of all the last coordination meeting and others*



Project Internal Monitoring

Each project should have embedded internal project monitoring arrangements to:

- *Check progress / achievement of milestones*
- *Identify problems*
- *Recognise the need for change / amendment / development*
- *Ensure quality*



Erasmus+


Self evaluation to be prepared by the project team

- *Questionnaire*
 - *Quality criteria*
 - *Financial management*



Erasmus+

More information



Tempus loyihalari monitoringi va uning muhim jihatlari

Kudratkhon Bahadirov

O'zbekistondagi Erasmus+ milliy ofisi, expert

http://erasmusplus.uz/images/share/d/2015%20_TEMPUS%20IV%20IN%20UZBEKISTAN_3_2.pdf



Erasmus+

THANK YOU FOR ATTENTION!

National Erasmus+ Office (NEO) in Uzbekistan
11th floor, 107B Amir Temur street
International Business Centre
100084 Tashkent
Tel. +(998) - 71 238 99 21 / 238 99 18
Fax: +(998) - 71 238 58 99
expert@erasmusplus.uz
<http://www.erasmusplus.uz>
<https://www.facebook.com/erasmusplusuz>